
6/29/2015 

Shiprock Associated Schools, Inc. 
P.O. Box 1809 

Ship rock, NM 87 420 
T: {505)368-2100 
F: (505)368-2076 

www.sasischools.net 

Letter of Appeal - Request for Review 
CC Docket No. 02-6 

Attn: Marlene H. Dorch, Secretary 
Federal Communications Commission 
Office of the Secretary 
9300 East Hampton Dr 
Capitol Heights, MD 20743 
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Service Provider Name: CamNet Inc 
Service Provider SPIN: 143017447 

Administrator's Decision on Implementation Extension Request Explanation: 

FCC Rules related to the payment of support for discounted services establish deadlines for service providers to 
deliver services/products to the applicant. The FCC provides an extension of this deadline under certain 
conditions. Those conditions are documented in the Reference area on the USAC website. (See Service Delivery 
Extensions for more information.) In accordance with FCC Report and Order (FCC 01-195) released on June 29, 
2001, in ore/er to provide additional time to implement contacts or agreements with service providers for non
recurring services, applicants must submit documentation to the Administrator requesting relief on or before 



the original non-recurring services Deadline. Your appeal has not brought forth information establishing that 
your application for relief was made prior to this deadline. 

Appeal Reason: 

This is a letter to request an appeal of the Administrator's Decision for the denial of an Implementation 
Extension Request for FRN 2333344. This is an Internal Connections project for the Shiprock High School, 
located in the northern region of the Navajo Nation. The project is now over two years old and has become 
increasingly essential to our school's mission. We have been working hard to keep this FRN alive and carry out 
this venture. Since this FRN was funded on 06i05/20 13, we have experienced a variety of changes in staff and 
underwent a selective review process for the 2012-2013 school year. These issues provide clear justification for 
the necessity of our Implementation Deadline appeal. 

Overview: 

During 2012, the previous point of contact for the Shiprock High School, John Benally submitted all of 
the required forms to fund the internal connections project associated with FRN 2333344. The project was 
funded in June of 2013 and the project was on track being carried out in phases as planned. Our school needed 
to break apart the project in order to not disrupt our students. In June of 2014, John Benally left his position as 
the E-rate point of contact, leading to a POC change. I, Shawna Howard, took on his duties as the POC in 
addition to my own, with no prior E-Rate experience. As many people experience working through thee-rate 
program, it is a challenging process to grasp taking over multiple years and managing the required paperwork in 
a short amount of time. 

In addition to this abrupt change, we were notified in July that the school was under the selective review 
for the 2012-2013 school year and began receiving PIA requests. I was not the E-rate Point of Contact during 
the year under review, so I worked diligently with the VSAC reviewer, Jessica Olsen and representatives with 
the Bureau of Indian Affairs to answer all the questions and satisfy the review. 

I continued to keep up with the various deadlines associated with our other FRi'\ls for 2013-2014 & 
2014-2015 school years. I believed, because the year 2012-2013 was under review that (even if we had been 
previously funded), all FRNs in that year were frozen. I was unaware that, regardless of the review, I was 
required to file extensions for the FRNs in question, which lead to the passing of the Implementation Deadline, 
the basis of this appeal. Shiprock High School assumed that if a year was under review by USAC that it should 
not carry out any further projects associated with those FRNs until the FRNs had been cleared through the 
review process. Additionally, l have not yet received any kind of notice that the review process is officially 
over. All I have seen were some disbursement notifications for the phases of work that were completed and 
invoiced prior to the start of the Selective Review. 

Between learning thee-rate program and having our remaining project halted due to the USAC review, 
we kindly request reversal of the USAC decision issued 4/29/2015 and grant an implementation extension to 
June 301

\ 20 16. This should allow ample time for USAC to complete their Selective Review and the FCC to 
complete their decision on this appeal as well as for us to complete the project in full. 

Conclusion 

Until a determination is issued by USAC and the FCC, our Service Provider is unable to complete our 
IC project Both our school and our Service Provider have invested an extensive amount of time into this 
project and we hope you will consider granting our appeal and giving us the chance to see this project to 
fruition. 



Please call me with any questions. 

hawna I Iowa rd 
IT Specialist 
Shiprock Associated Schools 


